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INTRODUCTION 
 
The 200 Area Remediation consists of Central Plateau Facility (CPF) Transition, CPF Project Management 
and Support, the Equipment Disposition Project, and Central Plateau Waste Site S&M, Project Baseline 
Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 3.3.1.5, 3.3.1.6, 3.3.1.8, 3.3.1.9, and 
3.3.1.13. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of April 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due. One 
milestone is forecasted to be late.  
 

NOTABLE ACCOMPLISHMENTS 
 
200 Area Shutdown Facilities  Awarded the contract for the installation of the B Plant and PUREX 
roofs, and negotiated for the early transfer of the facilities from BHI to FH.  In addition, the radiation 
surveys for 224-T C and B Cells are complete; and the draft Sampling and Analysis Plan (SAP) for multi-
point sampling of water in the 224-T C Cell is complete. 
 
Equipment Disposition Project  The flat car that held the liquid waste evaporator condenser has 
been surveyed and will be released for unrestricted reuse.  Additionally, support continues for the 
investment recovery operations through FH’s asset transition organization, with survey of drill pipe (810 
drill yard) going to Tri-Cities Asset Reinvestment Company. 
 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 

200 Area Shutdown Facilities  Transfer PUREX and B Plant facilities from BHI to FH by June to 
allow initiation of equipment removal.  Delayed from April due to transfer negotiations. 
 
Equipment Disposition Project  Ship the Ion exchange columns by August 2002.     
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MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 
 
 
 
 
 

 
 

PERFORMANCE OBJECTIVES 
 

Outcomes: Transition Central Plateau to support long-term waste 
management 
 

Performance Indicator Status 

FHI-M3 – 200 Area Facility Disposition  
 Measure 1: Disposition Surplus Buildings 

and Rolling Stock 
 

  Expectation 1:  
   Base: Decontaminate & 

Decommission (D&D) 233-S & 233-
SA Facilities by September 30, 2004. 

Work will be initiated July 1, 2002. 

    Stretch: D&D 233-S & 233-SA by 
June 30, 2004. 

Work will be initiated July 1, 2002. 

  Expectation 2: Complete installation of 
new roofs on PUREX & B Plant by 
September 30, 2002. 

Awarded the contract for the installation of the B 
Plant and PUREX roofs, and negotiated for the 
early transfer of the facilities from BHI to FH. 

  Expectation 3:  
   Base: Disposition contaminated 

railcars by June 30, 2006. 
Shipped three of four flat cars to Tennessee for 
recycling.  Continue efforts to finalize disposition 
of lead. 

    Stretch: Disposition contaminated 
railcars by August 31, 2005. 

Nothing to report. 

     Super stretch: Disposition 
contaminated railcars and 
heavy equipment by 
September 30, 2003. 

The five pieces of heavy equipment are complete.  
Completed shipment of condenser to Tennessee 
for recycle. 

 
 
 

MSN Title Type Due Date Actual 
Date Forecast Date Status/Comments

TRP-38-803 Complete Installation of New 
Roofs on PUREX & B Plant PI 9/30/02 11/30/02

The RL Performance Assessment 
Team reviewed and approved..    
Expect PI Modification to follow.
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FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

 
 
 
 
 
 
 
 
 

 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 

The unfavorable schedule variance of $0.9M (17 percent) was primarily due to 224-T characterization 
work scope delays and the B Plant/PUREX roof replacement work scope delay pending final Resource 
Management Board funding decisions. The favorable cost variance of $1.4M  (32 percent) was primarily 
due to Equipment Disposition Project work completed at a substantial savings. 
 

For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$0.9M) 
 

Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable schedule variance was primarily due to a request from the 
Washington State Department of Health for a Notice of Construction delaying Phase I of the 224-T 
characterization work scope, and the discovery of water in 224-T C Cell. Contributing to the unfavorable 
condition was the delay with the B Plant/PUREX roof replacement planning efforts due to funding 
constraints and the evaluation of an alternative roofing system. 

Impact:  The discovery of water in 224-T C Cell will increase the work scope necessary to complete 
characterization.   
Corrective Action: Phase I of the 224-T characterization activities were completed in December, 
and Phase II activity planning has been initiated. Planning is under way to define new activities 
related to the C Cell water discovery. The work on the B Plant/PUREX roof replacements commenced 
now that final FY 02 work scope decisions have been made. 

 

Equipment Disposition Project — 3.3.1.9/CP01   
Description and Cause: The favorable schedule variance was due to heavy equipment, flatcar and cask 
car work scope being ahead of schedule. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

All other schedule variances are within established thresholds. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS CP01    
WBS 3.3.1.5 

 Central Plateau Facility 
S&M 1,955 849 1,367 (1,106) -57% (518) -61% 6,433

 PBS CP01    
WBS 3.3.1.6 

 Central Plateau Facility 
Transition 0 0 2 0 0% (2) 0% 0

 PBS CP01    
WBS 3.3.1.7 

 Central Plateau Facility 
D&D 0 0 0 0 0% 0 0% 1,585

 PBS CP01    
WBS 3.3.1.8 

 Central Plateau Project 
Management 1,341 1,342 875 1 0% 468 35% 2,469

 PBS CP01    
WBS 3.3.1.9 

 Equipment Disposition 
Project 1,832 2,056 638 224 12% 1,419 69% 5,199
Total River Corridor 
Project 5,129 4,247 2,880 (881) -17% 1,367 32% 15,686



PHMC Environmental Management Performance Report                        April 2002 
Section H                                       200 Area Remediation  

    

DOE/RL-2000-76, Rev. 18 200 Area Remediation H: 4 
 
 

Cost Variance Analysis:   (+$1.4M) 
 
Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable cost variance was primarily due to costs related to the NOC-
required additional conditions and limitations, which has cascaded into additional fieldwork being 
performed.   

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
Central Plateau Facility Project Mgt — 3.3.1.8/CP01   
Description and Cause: The favorable cost variance was primarily due to labor underruns as a result of 
staff performing other priority work. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
Equipment Disposition Project — 3.3.1.9/CP01 
Description and Cause: The favorable cost variance was primarily due to heavy equipment, flatcar and 
cask car work scope complete d at a substantial savings. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
All other cost variances are within established thresholds. 
 

ISSUES 
 

Technical Issues 
 
Issue: Staffing shortfall and potential loss of project knowledge, tied to 200 Area Central Plateau Bechtel 
Hanford Transition.  

Impact:  May be difficult to meet objectives due to potential loss of project knowledge.   
Action Plan/Status:  Need to assess impacts and alternatives for the 38 BHI employees who  
did not accept FH job offers. 

 

Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 



PHMC Environmental Management Performance Report                        April 2002 
Section H                                       200 Area Remediation  

    

DOE/RL-2000-76, Rev. 18 200 Area Remediation H: 5 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

Days Dollars 
($000s)

11/19/01
PBS RL-CP01 Life Cycle Reductions & 
Assumptions $0 4/10/02 Complete

2/25/02
Revenue Account (ORP Funds) for 209-E 
MinSafe ($303) 4/8/02 Complete

3/13/02 Central Plateau Transition Activities $2,834

Rev 1 submitted to RL.  
Funding  increment of $1.5M 
required.

3/26/02 PUREX & B Plant Roof Replacement ($197) 5/14/02

The RL Performance 
Assement Team reviewed and 
approved.  

5/14/02 Transfer of PNNL facilities to Fluor Hanford $0 Sent to FH CCB.

5/14/02 Life Cycle Reductions & Assumprions $0 Sent to FH CCB.

CP01-02-006                         
3.3.1.5 

CP01-02-007                         
3.3.1.8 

CP01-02-008                         
3.3.1.5 

CP01-02-009                         
3.3.1.5 /3.3.1.6

CP01-02-010                         
3.3.1.5 /3.3.1.6

Date 
Originated

CP01-02-002                         
3.3.1.5, 3.3.1.6, 3.3.1.8

BCR No.                     
Level 4 WBS Status

Impact
Description

Date 
Approved


